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PROGRAM COMMITMENT AGREEMENT
DISCOVERY PROGRAM

PROGRAM OBJECTIVES

The Discovery Program is designed to accomplish frequent, high-quality planetary
science investigations, using innovative and efficient management approaches. The
Program's prime objective is to enhance our understanding of the solar system as it is
today and of solar system formation and evolution. In the process, it seeks to contain
total mission cost and development time and improve performance through the use of
validated new technology and through commitment to, and control of, design,
development and operations costs. Also, it seeks to enhance public awareness of, and
appreciation for, space exploration and to incorporate educational and public outreach
activities as integral parts of space science investigations.

The goals and strategies outlined in the Science Mission Directorate Strategic Plan
encompass a wide range of scientific questions spanning many scientific disciplines.
NASA seeks to address these questions by supporting investigations in several broad
categories; however, the Discovery Program solicits only those investigations which lead
to flight projects that investigate planetary science. The term "planetary science"
encompasses the scientific objectives in the Strategic Plan that address:

. The Solar System Exploration theme.

. The search for extrasolar planetary systems elements of the Astronomical Search
for Origins theme.

Discovery missions are planetary system(s) science missions intended for the exploration
of solar system bodies, either by traveling to them or by remote examination from the
vicinity of Earth.

PROGRAM OVERVIEW

The Discovery Program is a science program of frequent, small spacecraft missions that
will perform high-quality focused scientific investigations. The program is composed of
a long-term series of space science missions that are independent, but share a common
funding and management structure. Theprogram emphasizes missions that can be
accomplished under the leadership ofthe scientific research community.

The Discovery Program provides the followingtwo classes of projects:

Missions - complete, self-standing NASA Space Science investigations
characterized by definition, development, launch service, and mission
operations and data analysis costs not to typically exceed a Program cost
cap of $450 million (in Fiscal Year 2005 dollars) total cost to NASA.
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Missions of Opportunity (MO) - investigations characterized by being part
of a non-Space Science mission of any size and having a NASA cost under
$35 million (in Fiscal Year 2005 dollars) total cost to NASA. These
missions are conducted on a no-exchange-of-fundsbasis with the
organization sponsoring the mission~NASA intends to solicit proposals for
MO with each Discovery Announcement of Opportunity (AO).

PROGRAM AUTHORITY

The Discovery Program is a multiple-projectprogram with responsibility for
implementation assigned to the DiscoveryProgram Office located at the Marshall Space
Flight Center (MSFC). Program authority is delegated from the Associate Administrator
for the Science Mission Directorate (AA/SMD) through the MSFC Center Director to the
Discovery Program Manager at MSFC. The Program Manager will perform NPR 7120.5,
NASA Program and Project ManagementProcesses and Requirements responsibilities.
The AA of the Science Mission Directorate is the selecting official for individual projects
of the Discovery Program.

The Discovery Program and its program management process, including the specific
responsibilities at each level, are documented in the Discovery Program Plan. The
Science Mission Directorate Program Management Council (PMC) is the governing PMC
for the Discovery Program.

Program level requirements for each project are approvedby the Science Mission
Directorate at the time of project confirmation,prior to the start ofproject
implementation. These approved requirements become an Appendix to the Discovery
Program Plan. The Principal Investigator(PI) for each Discovery project is responsible
for the overall success of the project and is accountable to the AAlSMD for the scientific
success and to the Discovery Program Manager for the programmatic success.

TECHNICAL PERFORMANCE COMMITMENT

The Discovery Program performance commitment should include the following:

a) The Discovery Program will launch an average of one mission per 18 to 24
months commensurate with the availability of adequate funding.

b) Discovery Projects shall use a cost-effective,domestic, flight-proven
Expendable Launch Vehicle (ELV). Each Discovery AO describes the
launch vehicle details or appropriate access to space. SMD provides access
to space and launch vehicle funding. These funds are part of the total cost
cap for each mission. Foreign launch vehicles may be utilized only if
contributed by the foreign organization (on a no-exchange-of-funds basis)
and the launch vehicle meets NASA quality and reliability standards.
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Purchase of foreign launch vehicles requires obtainment of a Presidential
Waiver.

c) For each mission, the primary planned launch date shall be within the time
period specified by the associated AO, typically 35 months trom the start of
project implementation.

There will be no period of proprietary data rights for Discovery investigations. Mission
teams will be allowed a brief validationperiod for collecting the scientific, engineering,
and ancillary data and validating the scientific data prior to depositing it in the
appropriate space science data archival system.

SCHEDULE COMMITMENT

The Discovery Program includes multipleprojects. The following table reflects the
current active projects.

Projects End of Prime Mission
EOM)

ASPERA-3

Moon Mineralogy
. Mapper

*The EOM date is in replan due to program budget constraints.
** Tentatively selected pending final approval

11/1998
0212005**

10/1999 312007

Key program-controlled milestones (launchwindow date, encounter date, etc.) are
identified as appropriate for each mission during the Discovery selection process. These
milestones are then documented in a Program-LevelRequirements Appendix to the
Discovery Program Plan, which is approvedby the Science Mission Directorate. The
active milestone schedule for project implementation is documented in the mission
project plan, which is approved by the Discovery Program Office.
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Stardust 10/1994 11/1995 9/2006
Genesis 4/1997 9/1998 2/2008

MESSENGER 11/1998 612001 312012

Deep Impact 11/1998 512001 3/2006
Dawn 112001 9/2003 712016

Kepler 1/2001 1/2005 *



COST COMMITMENT

Discoverv Program

The cost commitment for the Discovery Program is reflected in the President's FY 2005
Budget, Integrated Budget and Perfonnance Document (IBPD) for the multiple SMD
science themes encompassed by Discoveryprojects, released in February 2005, and
available publicly at http://www.nasa.gov/pdfIl07489main FY06 I sae.pdf.

Discoverv Proiects

Life-Cycle costs for each mission are established during the Discovery selectionprocess.
A mission cost cap is then documented in a Program-Level Requirements Appendix to
the Discovery Program Plan, which is maintained by the Discovery Program Office and
approved by the Science Mission Directorate. The active cost phasing for project
implementation is documented in the mission project plan, which is approvedby the
Discovery Program Office.

ACQUISITION STR4.TEGY

The Discovery Program has established an acquisition strategy that contracts for whole
missions (concept through delivery of the science data and analysis). Discovery
investigations will be selected through the AO process, where multiple investigations are
selected for Phase A Concept Studies with a competitive down-select to proceed to the
Phase B part of Formulation. Investigationswill typically be selected to proceed from
one phase to the next through execution of contract options based on successful technical,
cost, and schedule performance in the previous phases. A Confirmation Review with the
Science Mission Directorate PMC will be held at the end of Formulation, soon after the
Preliminary Design Review (PDR), to detennine whether to confinn the mission to enter
Implementation. The NASA AAlSMD will make all final decisions to proceed to follow-
on phases.

HIGH; RISK AREAS

Technical, managerial and monetary risks for each Discovery investigation will be
carefully examined as part of the selectionprocess. All technical and programmatic risks
will be further reviewed as part of the project Confirmation Review conducted during the
PDR timeframe to assure risks have been mitigated to an acceptable level prior to
entering detailed design and development.
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INTERNAL AGREEMENTS

The LangleyResearch Center will support the AO and evaluation process. The Kennedy
Space Center (KSC) will support the AO and evaluation process in the area of launch
services, as well as provide government-furnishedservices and products to approved
Discovery projects. Each project will be supported by KSC as defined in individual
project documentation.

EXTERNAL AGREEMENTS

There are no external agreements for the Discovery Program. External agreements for
individual Discovery projects will be generatedwhen necessary and are referenced in the
Project Appendices to the Discovery Program Plan.

INDEPENDENT REVIEWS

An Independent Review Team (IRT) has been created for the Discovery Program, and a
Program Implementation Review (PIR) of the program will be conducted periodically by
the IRT. A Confirmation Review for each project substitutes for the Non-Advocate
Review (NAR).

As a selected Discovery project nears the end of its Formulation phase, the SMD will
organize and implement an independent confirmation assessment of the project's
readiness to transition into Implementation.

Since Discovery projects are selected through a competitive proposal process and firm
mission cost caps are established upon selection, if at any time during Implementation of
a project the estimated cost-to-complete exceeds the firm cost cap, the Discovery project
is subject to a termination review. Cost increases that are completely beyond the control
of the Principal Investigator and Project may be an exception that could result in an
increase to the cost cap. Such increases would be documented in the appropriate Project
documentation. Any changes to the overall Discovery Program costs will be reflected in
an approved change to the PCA.
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OUTCOMES

The Discovery Program directly supports the Agency's Vision by producing outcomes to
support its Objectives and Goals, as shown in the Table below.

WAIVERS

None. .
PCA ACTIVITIES LOG
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Agency Outcomes

Objective Frequent launch of small high-quality planetary

"Explore the solar system and the universe beyond, science investigations to acquire science and

understand the origin and evolution of life, and engage the public in shaping and sharing the

search for evidence of life elsewhere" experience of exploration and discovery.

Goals
Science data which will be used in research to

address the Solar System Exploration theme

"Explore the universe and search for life"
and the search for extrasolar planetary systems
elements of the Astronomical Search for

"Inspire the next generation of explorers"
Origins theme.

Education and outreach products to inspire and
motivate students to pursue careers in science,
technology, engineering, and mathematics

Date Event Change Addendum Cancellation EAA Administrator

Review Req' d Si2nature Si2nature
2/21/03 Updateto Entire Document No E. Weiler F. Gregoryreflect 7120.5B
04/12/05 Annual Update Multiple No

plus 7l20.5C Updates


